Monthly Summary Sheet for October 2003
Gilbert and Mosley Project - Wichita, Kansas

Plumes ABE Treatment System and WATER Center Construction Activities

CDM continued the Phase III (park shelter rehabilitation, R e
creek discharge, landscaping, etc.) construction activities
in October 2003, and the groundwater treatment system
continued to pump and treat large quantities of
contaminated groundwater. In recognition of another
project milestone, the Grand Opening Ceremony for the
WATER Center (an overall view is shown to the right)
was held on October 16, 2003, and a large number of City
of Wichita, Kansas Department of Health and
Environment, CDM, GLA, and subcontractor project
team members, in addition to members of the general
public, attended the Grand Opening ceremonies and
environmental education sessions (the ribbon cutting
ceremony is shown below). The Phase III construction efforts during October included the continuation of the
park shelter rehabilitation efforts (pamtlng, final installation of the standing seam metal roof, installation of the
plumbing fixtures, etc.), landscaping and site restoration
efforts, and various additional construction items. The
Plumes ABE groundwater treatment system pumped and
treated approximately 36 million gallons of contaminated
groundwater during October 2003 for a total treated
volume of approximately 351 million gallons.

Anticipated November activities: The construction
efforts for the remaining Phase III site improvement items
(park shelter rehabilitation, fire hydrant and supply line,
site restoration, etc.) will continue, and the groundwater
treatment system will continue to pump and treat over
1.2 million gallons of groundwater a day.

Monitoring Activities

CDM continued the preparation of the Third Quarter 2003 Site Monitoring Network Report to present the
analytical results from 108 samples and the water level data from 162 measurement points. CDM also continued
the Plumes ABE treatment system performance monitoring with the collection of samples from the treatment
system influent and effluent flows.

Anticipated November activities: CDM will complete the Third Quarter 2003 Site Monitoring Network Report
and will submit it to the City of Wichita for review. CDM will also begin the field efforts for the Fourth Quarter
2003 Site Monitoring Network sampling event.

Source Area Activities

CDM submitted the draft source control measures report for the South Washington and English (149 and 157 S.
Washington) source areas to the City of Wichita for review.

Anticipated November activities: CDM will provide the appropriate assistance to the City of Wichita in order to
complete the preparation of the draft source control measures report for the South Washington and English (149
and 157 S. Washington) source areas for submittal to the Kansas Department of Health and Environment.



